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Mr. Jerry Wallmeyer

Department of the Navy

Atlantic Division

Naval Facilities Engineering Command
Code 11473

Building IIA, Gilbert Street
Norfolk, Vi{ginia 23511-6287

RE: Contract No. N62740-85-C-7972, Confirmation Study, U.S.
Naval Complex, Puerto Rico

Dear Jerry:

Enclosed is the first monthly progress report for the period
L~ of September 14, 1987 through October 4, 1987.

Please do not hesitate to call me .if you have any questions
regarding this report.

Sincerely,
W,ﬁa—b\)—k\

Russell V. Bowen, P.E.
Project Manager

RVB/tlh

Enclosures

cc: Lou Bilello, ESE
Donna Baggett, ESE
Lisa Bare, ESE

4740 Northgate Blvd., Suite 150 ‘Sacramento, California 95834 916/924-5997



MONTHLY PROGRESS REPORT
PERIOD 9/14/87 THROUGH 10/4/87

U.S. NAVAL COMPLEX, PUERTO RICO
CONFIRMATION STUDY

WORK ACCOMPLISHED

1.

Prepared and submitted working copy of Work/Safety Plan
for NAVSTA Roosevelt Roads and NSGA Sabana Seca.

Prepared sample kits, and packaged and shipped sample
kits and equipment to NAVSTA Roosevelt Roads.

Performed site reconnaissance of sites of potential
contamination at NAVSTA Roosevelt Roads, NAF Vieques, and
NSGA Sabana Seca.

PROBLEMS ENCOUNTERED

1.

One well at Site 7 (R7GW03), Sanitary Landfill at NAVSTA
Roosevelt Roads was apparently vandalized and is no
longer suitable for the collection of valid ground water
samples for analysis. Another well at Site 7 (R7GW04) was
completely destroyed by landfill operating equipment.

The protective casing and posts, and the concrete pad for
Well 12GW06 at Site 12 were damaged apparently as a
result of a large vehicle colliding with the protective
posts and casing. However, inspection of the grout and
the well casing beneath the concrete pad indicated that
the well is intact and is suitable for ground water
sampling.

The concrete pad at Well 12GW0S at Site 12 was cracked
apparently as a result of deficient construction
practices. This pad will be re-constructed at no cost to
the Government.

Several existing monitor wells were missing locking caps.
The caps will be installed at no cost to the Government.

PERCENTAGE OF WORK COMPLETED

Approximately 6 percent.

PLANS FOR FOLLOWING MONTH

1.

2.

Finalize Work/Safety Plan for NAVSTA Roosevelt Roads and
NSGA Sabana Seca.

Install three monitor wells at Site 18, Pest Control Shop
at NAVSTA Roosevelt Roads, and one monitor well at Site
6, Langley Drive Disposal Site at NAVSTA Roosevelt Roads.

Drill 52 investigative soil borings at Site 12, Tow Way
Fuel Farm at NAVSTA Roosevelt Roads.



q. Collect and analyze surface water, sediment, soil, and
ground water samples at sites of potential contamination

at NAVSTA Roosevelt Roads.

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE
None.




